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ESTIMATE RUN 08/03/2018

ESTIMATE SUMMARY 08:27:04

CONTID: C21686         ESTIMATE NO: 0001 PROG 2005

PCN: 21686-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

AVALANCHE CONTROL SYSTEM: EJMT & US 40 PERCENT TIME:

PROJECT NO: C0703-440                     

AVALANCHE CONTROL SYSTEM: EJMT & US 40

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

Geovert, LLC PAY PERIOD ENDING

P. O. Box 7087 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Golden CO 80403     (303)547-2027 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 416,049.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 371,019.75 NON-PARTICIPATING 32,810.38

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -752.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

23.64

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.89%

383,238.62

32,810.38

32,810.38

32,058.19

$

$

$

$

0.00

32,810.38

32,810.38

0.00

32,810.38

-752.19

0.00

32,058.19

0.00

AMOUNT DUE 32,058.19 32,058.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,058.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

  

26.0 TIME ALLOW: 10/26/2018 ??:??:??

ORIG TIME ALLOW: 10/26/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/09/2018

07/09/2018

08/03/2018

02/01/2018

03/29/2018

05/07/2018

07/09/2018
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PCN: 21686-BID    ESTIMATE RUN 08/03/2018

PROJECT: C0703-440                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

225.00000

0010 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

16.00000

0015 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

14.00000

0020 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

1,850.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

110.00000

0030 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

110.00000

0035 Rock Anchor 0.000

8.000

211-01300  
 

11,200.008.000

11,200.00

65.000

EACH

1,400.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0045 Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.500

ACRE

1,600.00000

0050 *Wildlife Biologist 0.000

21.000

240-00000  
 

2,541.0021.000

2,541.00

40.000

HOUR

121.00000

0055 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

21.000

CY  

1,713.00000
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PCN: 21686-BID    ESTIMATE RUN 08/03/2018

PROJECT: C0703-440                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,779.000

LB  

3.75000

0065 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

1.000

EACH

52.00000

0070 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

84.000

SF  

26.00000

0075 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

84.000

LF  

17.50000

0080 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

6.000

EACH

410.00000

0085 1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

0.000.000

0.00

100.000

LF  

22.00000

0090 *Mobilization 0.000

0.125

626-00000  
 

7,737.500.125

7,737.50

1.000

L S 

61,900.00000

0095 *Public Information Services (Tier IV) 0.000

0.250

626-01104  
 

1,100.000.250

1,100.00

1.000

L S 

4,400.00000

0100 *Flagging 0.000

41.500

630-00000  
 

1,618.5041.500

1,618.50

200.000

HOUR

39.00000

0105 *Traffic Control Management 0.000

5.000

630-00012  
 

5,955.005.000

5,955.00

20.000

DAY 

1,191.00000

0110 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

10.000

EACH

70.00000
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PCN: 21686-BID    ESTIMATE RUN 08/03/2018

PROJECT: C0703-440                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

1,936.0011.000

1,936.00

27.000

EACH

176.00000

0120 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

176.00000

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.500

630-80358  
 

327.500.500

327.50

2.000

EACH

655.00000

0130 *Traffic Cone 0.000

67.500

630-80380  
 

394.8867.500

394.88

135.000

EACH

5.85000

0135 Exploder (Type 1)(Install Only) 0.000

0.000

642-00010  
 

0.000.000

0.00

1.000

EACH

13,806.00000

0140 Exploder (Type 2)(Install Only) 0.000

0.000

642-00020  
 

0.000.000

0.00

15.000

EACH

5,040.00000

0145 Control Shelter (Type 1)(Install Only) 0.000

0.000

642-00030  
 

0.000.000

0.00

1.000

EACH

12,911.00000

0150 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0155 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0160 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21686-BID    ESTIMATE RUN 08/03/2018

PROJECT: C0703-440                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:27:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 32,810.3832,810.38416,049.00CURRENT AMT0200 $ $ $

$ 32,810.3832,810.38$416,049.00$CURRENT AMTPROJECT TOTAL


